CUSTOMER ACCEPTANCE FORM

PROJECT NAME: C & L Integrated Lending System

PRINCIPAL : Capital and Leverage Finance Corporation

CONTRACTOR : Rame	eses Systems, Inc.	
<u>De</u>	<u>escription</u>	Date Accepted
The following codes, patches, components, proofs of concept, test cases have been submitted by the Contractor and duly accepted by the Principal in partial fulfilment of the terms of the service contract:		
	repository for source codes and is hosted in CLFC Main Office	<u>2014-Apr-15</u>
2. Patch 25 - Updated Services and Platform	the Server Core libraries, Shared Modules	<u>2014-Apr-29</u>
3. Patch 26 - Bug fixed or	n rebuild Collection Sheet facility	<u>2014-Apr-30</u>
	on capturing Loan Ledger. Updated an App Capture Renew facility and	<u>2014-May-02</u>
5. Patch 28 – Updated th	e Loan App Services	<u>2014-May-03</u>
6. Patch 29 – Updated th Support Services and F	e DataMgmt Services, Admin Platform Modules	<u>2014-May-06</u>
7. Patch 30 - Bug fixed or	capturing ledgers	2014-May-07
8. Patch 31 - Updated the	e Mobile Tracker Services	<u>2014-May-10</u>
9. Patch 32 - Updated the	e Loan Ledger Service	2014-May-11
10. Patch 33 - Bug fixed or	Loan Ledger Service	2014-May-13
11. Patch 34 - Bug fixed or	Mobile Posting Service	<u>2014-May-29</u>
12. Patch 35 - Updated the	e Mobile Tracker Services	<u>2014-Jun-04</u>

13.	Patch 36 - Updated the Customer Service, DataMgmt Services, Loan Services, Report Services, Treasury Services and Platform Modules	<u>2014-Jul-03</u>
14.	Patch 37 - Updated the Mobile Tracker Service, Mobile Billing Service, Web Mobile Tracker and Entity Services	2014-Jul-04
15.	Patch 38 - Bug fixed on Loan Ledger preview and Change Loan App facility. Updated the Admin Services and Android Modules.	<u>2014-Jul-05</u>
16.	Patch 39 - Updated the Web Mobile Tracker facility and Android Modules.	<u>2014-Jul-07</u>
17.	Patch 40 - Updated the Loan Services, Report Services, Treasury Services, and Web Mobile Tracker facility.	<u>2014-Jul-11</u>
18.	Patch 41 - Updated the FieldCollection Service, Capture Payment Service and Web Mobile Tracker facility.	<u>2014-Jul-12</u>
19.	Patch 42 - Updated the OnlineCollection Service, Deposit Service, Mobile Services and Web Mobile Tracker facility.	<u>2014-Jul-14</u>
20.	Patch 43 - Updated the Web and Platform Modules	<u>2014-Jul-17</u>
21.	Patch 44 - Updated the FieldCollection Service and Android Modules	<u>2014-Jul-24</u>
22.	New Features deployed: Manage Exemptions Manage Exemption Types Manage Notes Manage Banks Manage Passbook Accounts Manage Check Payments Manage Request Funds Manage Branch Funds Manage Deposit Slips Manage Deposits (Vault and Bank) Manage Tellers	
	Manage Shortages	

- Manage Overages
- Send Back Transaction
- Special Collection
- Check-out Deposit Slip Transaction
- AdminSupport
 - Update Cash Breakdown
 - Close Ledger
 - Transfer Route
 - Payment Transfer
- Reports
 - CBS Summary Report
 - CBS Detail Summary Report
 - Daily Collection Report
 - Vault Deposit Report
 - Vault Deposit Summary Report
 - Shortage Summary Report
 - Shortage Detail Report
 - Overage Summary Report
 - Overage Detail Summary Report
 - Collection Summary Report
 - Branch Fund Report

Principal's comment, if any: (use separate shee	et if space below is insufficient)		
	, , , , , , , , , , , , , , , , , , ,		
Contractor's response, if any: (use separate sh	neet if space below is insufficient)		
By affixing my signature, I hereby manifest and attest that I am duly authorized by the			
Principal to accept the foregoing items and that my acceptance thereof, subject to my reservations if any, is binding upon the Principal in all respects in accordance with the service			
contract with the Contractor.	in an respects in accordance with the service		
contract with the contractor.	Conforme:		
Principal / Representative	Contractor / Representative		